

OAH Council 2020/2021

Work Plan and Timeline

The OAH Council will be working to fulfill our 2020/2021 OAH Action Plan commitments (1. 1. 1.; 4. 1. 2.; 4. 2. 2.; 4. 2. 1.; 5. 1. 2. - See Action Plan Appendix A) and will be providing accountability through our 2nd Biennial OAH Legislative Report (Due September 15th 2020).

Below are a list of specific projects that will be completed as part of the OAH Council's 2020 – 2021 work plan:

OAH Education and Outreach Working Group (Documents/Meetings)

Coordination with OAH Education and Outreach Working Group

- 2nd Meeting May 27th 2020
- 3rd Meeting Aug 5th 2020
- 4th Meeting Sept 23rd 2020
- 5th Meeting Nov 6th 2020

Outreach Material Development TBD '20 (winter?)

- Work with graphics designer and/or communications specialist
- Develop specific images, stories, and graphics for targeted communities identified by WG and Council

**** ADDITIONAL RESOURCES ARE REQUIRED FOR THIS TASK**

Oregon Sea Grant - Program Development Grants Jun 30th 2020 (Grant ceiling \$10,000)

- Money will fund a contractor to work on outreach materials
<https://seagrants.oregonstate.edu/research/grant-opportunities/program-development-grants-0>

State of the Coast (Workshop)

OAH Breakout Session (In Person TBD)

- Coordination and Planning with Sea Grant Aug 2020 (ongoing)
- Convene Conference Oct 31st 2020

Workshop Material Development

- Workshop content TBD Sep 2020 (ongoing)
Topics include general updates, messaging, outreach, and research monitoring

Fisherman's Roundtable (Workshop)

Meet and greet, with informational exchange (In Person TBD)

- *Develop Pre-workshop agenda* Dec 2020 (ongoing)
- *Attendee list and contact participants* Feb 2021 (ongoing)
- *Convene Roundtable* Apr 2021 (ongoing)

Oregon OAH Agencies Gaps Analysis (Document/Meetings)

Coordination with other Agencies

- *Follow-up meetings (remote)* May – Jun 2020
- *In person meeting* TBD 2020 (September?)

Drafting Multi-agency Combined Document to the Oregon Legislature

- *Introductory sections* Jun 1st 2020
- *Full completed draft* Dec 1st 2020
- *Final completed draft* Feb 1st 2021

OAH Water Quality - DEQ 303d listing (Process/Workshop)

2020 "Call for data"

- *Assist DEQ in data call - email list serves* TBD 2020 (summer?)
- *Assist DEQ in arranging webinars* TBD 2020 (summer?)

Methodology Development Workshop (In Person TBD)

- *Attendee list and contact participants* Jul 2020 (ongoing)
- *Develop Pre-workshop agenda, materials* Aug – Sep 2020
- *Convene academics in WA, OR, and WA* TBD 2020 (October?)

**** ADDITIONAL RESOURCES ARE REQUIRED FOR THIS TASK**

Funding ~ \$1,000 (e.g., workshop lunch, supplies) could come from OAH operating budget

Yaquina Bay Monitoring Program (Research Project)

Coordinate Research Team

- *Project Meeting* Jun 2020 TBD
- *Project Meeting* Aug 2020 TBD
- *Project Meeting* Oct 2020 TBD

**** ADDITIONAL RESOURCES ARE REQUIRED FOR THIS TASK**

OWEB Water Monitoring Grant

Due Oct TBD (Grant ceiling ~ \$75,000 - \$100,000)

<https://www.oregon.gov/oweb/grants/Pages/monitoring.aspx>

OAH Report Drafting (Document/Meetings)

Coordination with OAH Council

- *OAH Council Meeting (In-person?) Jul 31st 2020*
- *OAH Council Meeting (Remote) (MORE MEETINGS?)*

Drafting 2nd Biennial Report to the Oregon Legislature

- *Outline to OAH Council Apr 20th 2020*
- *1st full draft to OAH Council Jul 31st 2020*
- *2nd full draft to OAH Council Aug 24th 2020*
- *Final draft due to legislature Sep 15th 2020*